



**Notes**

**HIGHWAYS WORKS PHASES**  
The works will be carried out as per the following:

- PHASE 1 - Headley Road  
(Junction with London Road for 30m)
- PHASE 2 - Haslemere Road  
(Junction with Portsmouth Road to Chiltee Manor)
- PHASE 3 - Liphook Square  
(Junction London Road to Portsmouth Road)
- PHASE 4 - Midhurst Road  
(Junction Haslemere Road to Shipley Court)
- PHASE 5 - Portsmouth Road  
(Junction Haslemere Road to Larch Close)



REPRODUCED FROM THE ORDNANCE SURVEY MAPS WITH THE PERMISSION OF THE CONTROLLER OF HER MAJESTY'S STATIONERY OFFICE © CROWN COPYRIGHT AND UNAUTHORISED REPRODUCTION INFRINGES CROWN COPYRIGHT AND MAY LEAD TO PROSECUTION OR CIVIL PROCEEDINGS. "HAMPSHIRE COUNTY COUNCIL, 100019180".

Rev A: Revised the works phases.

27-11-2012 AH MB MB

CLIENT

**HAMPSHIRE HIGHWAYS  
OPERATION RESILIENCE 2013/2014**

CONSULTANT



STUART JARVIS BSc DipT FCIHT MRTP, DIRECTOR OF ECONOMY, TRANSPORT & ENVIRONMENT.

DESIGNED	MB	TM
CHECKED	MB	TM
APPROVED	MB	TM
DATE	DATE	DATE

SCHEDULE	PORTSMOUTH ROAD LIPHOOK
JOB No.	EH119-1112
DATE	July 2013
SHEET No.	1 of 1

DRAWING TITLE	HIGHWAYS WORKS PHASES
DATE	22/04/2013 at 9:15m
NO.	EH119-1112/029

REV