

## **Council Projects**

Play Park Fencing – Completed

Radford Park Signage – Completed

LMC Sound System – Completed

Replacement Toilets at LMC – Completed

Radford Middle Bridge Repairs – Contract awarded and work to commence shortly

River Wey Aqueduct – Survey Completed. Obtaining quotations for work. Permission will be required to carry-out the work.

Old Compound Building Demolition – On agenda for approval. Permission may be required.

Removal of Trees for new road and building at Radford – On agenda. Permission may be required.

Dropped Kerb at Radford Park Car Park – On agenda

New Compound Building – Requires further discussion. HCC unable to undertake project management so the council need to appoint a project manager to progress this aspect of the project.

Old Willows Building Complex – Will be demolished when the new facilities are in place.

Peter Stanley  
Executive Officer  
17/01/2023